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.JACOBS~ Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

. CALL IN NUMBER: 
PARTICIPANT CODE: 

Client USAGE New Bedford Office Date September 20, 2017 

Project New Bedford Harbor Superfund Site Project No·. 35BG2000 , 

Prepared By Steve Fox Note No. 647 

Subject New Bedford. Harbor - Client Update Meeting "-. 

Participants ("' Denotes Part Time Participation) I Distribut ion (attendees plus) I Seebelow 

Client EPA MassDEP Jacobs Battelle 

Tim Rezendes Dave "Lederer Garry Waldeck Beth Anderson Patty White 

· Kevin Coleman Abdul Tahil Anita Rigassio Smith Deirdre Dahlen 
' 

Nathan Mangelson Dave Dickerson .Sevenson Steve Fox . Jessica Tenzar 

Marie Esten Chris Smith Joe Mahoney Craig Kish AECOM 

Bob Christie 
~ 

Mike Brouillette Mar1<. Gouveia Maura Surprenant 

Ellen Iorio Steve Siils William Humphries 

Peter Hugh Moe Beaudoin ' KGS. .. 
Lonnie Fallin 

SAFETY/SITE MAINTENANCE 
Safety Alert . Notes 

Laborer developed first aid case of poison ivy.· Laborer faciai injury, but did not require first aid, other than ice. Wind and rain from TS 
Jose will be an issue tomorrow and Friday. The amount of field activity continues to increase at Areas C & D. Use caution on the 
roads at Marsh Island and be sure to ~heck in with the Jacobs and SES Superintendents and revjew SPAs when you arrive at the 
work locations. 

Site Maintenance A transmitter for the fire alarm system at Area D will be installed. after mobilization is completed. The site tower lights at Area C will be 
replaced with LED bulb~ and directed downward to minimize brightness to the area surrounding Area C. The heater in Area D will be 
installed prior to start up, should be next week. 

Distribution: Participants: Jacobs: Document Control File. Beth Anderson, Mike Anderson. Maurice Beaudoin, Jon Blount, Jackie Connor. Josh Cummings. Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Debra Hickman. Alison 
Hutchinson, Will Kenyon, Craig Kish. Don Melcher, Mike Moms. John Oktar, Jim.PI<;culto, Greg Scott, Steven Sills, Anita Rlgassio Smith, Shane Taylor, Ann Webb, Mary Wright: Sevonson: Mike Crystal, Joe Mahoney USACE: Tim 
Rezendes, !(evin Coleman, Bob Christie, JaY. Mackay, Marcos Paiva. Ellen Iorio. Sheila Winston-VIncuilla. Peter Hugh. Steve Wolf. Marie Esten, Nate Mangelson. Mike Penko, Olon Lewis; EPA: Cynthia Catri, David Peterson, Dave 
Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynskl. Christopher Smith; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia While KOMEN: Mark Applebee: Lally Consulting: John Lally' 
AECOM: Maura Surprenant. · . · 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Action Date Start 

PMC shoreline excavation Ongoing 

-· -1..rro~ __. ~-~ ~ ((_l)C;\ 'Z, tuO 

Marsh Island l~rtidal 
2-r ~o :to . August 

. 
Cable Crossing Area Early Oct 
}).._ 17 ~b DIV SIUD . . 

N~p St Salt Mar:_~rtidal 
,. , .... J2rJ'rJ \ 0:r - C-,<;'1.)(1.. \rn l'f 

10/16/17 
~'NY!<\ 0 

,·Shipwreck CatC!IOQing } · 10}16/2017 ' 

.·l~\)\N~~~~ ~ \..J~ 
1- LH mechanical dredging 9/11/17 
- LH mechanical dredging 10/2/1'7 
'-LH mechanical dredging 10/20/17 

Event Samples 
.. Collection 

Water Quality Monitoring 9/14-15/17 
(Lower and Upper Harbor) 

· Upper Harbor Intertidal Data Gap 5/9-6/2/17 
Sampling (Round 1) 

UH Subtidal Data Gap Sampling 8/1-11/17 
(Round 2) 

ACE-J23-35BG2000-P4..0014 

Date 
Completion 
Restoration 

c;Y 
October 

March 2018 

TBD 
lb. oO'i'li'Y\..- -

T~ 

~.{)"-&vi/-
.- "" ( 9J?.OI1:Z---"' 

10/19/17 
12/8/17 

FIELDWORK 
.Notes 

Project Notes · 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

The second Phragmites treatment was condu~ted Monday, September 18m. Crews from 
Marsh Island will be restoring in the afternoon during high tide when excavation is not 
occurring on Marsh Island. Continued wi~h some restoration during down time from 
Marsh Island. 
All primary ~xcavation to be complete by end of week; however additio,~al excavation 
may still be necessary based on verification sampling. Sampling between Ml-6, -7, -8, 
and -10 will be conducted today . 
Mobilization is .ongoing and will be complete by the end of the month. Startup/shakedown 
will begin the first week of October followed immediately by thf!! start of dredging. Shape-
files to be sent to AECOM by Jacobs (Anita). 
Tentative start date based upon complet.ion of Marsh Island remediation. Negotiations 
may slip'schedule. Tentative for tomorrow. Excavation ·may start day of contract signing. 

. Timbers are wrapped and stored at DDA. Work will be performed Ofl Saturdays once the . 
dredging and ass~iated Saturday maintenance begins in October. David Robinson will 
look at his schedule for cat~:lloging the timbers and .Jacobs (Gouveia) will provide a 
schedule for completion. ·No change ""',....., I 1 ...,3 
DMU 33B. Approx 2, 700 cu yds throug_h MondC!Y· 'L-VJ~ v JU 
DMU 33C. Start 24 hour operations on 1v,, _ _.., lri '--\' 
DMU 34B. ........ \ 

SAMPLING AND ANAL YSfS . . 
Analytical Unvalidated Validated Notes 

t est ing Results results 
in situ N/A . · N/A Scheduled to conduct WQM at LH MU 33B on Friday, 9/22/17. 

turbidity L.AsT wJ< g~ ~fu/lr-only · 
lA 6/20/17 7/14/17 Data validation for PCB congener results will be completed 

Congener 8/29/17 week of 9/22. 

lA 8/30/17 9/15/17 Received approval today to proceed with PCB congener 
analysis of samples recommended in 9/13/17 ~ail. 

f' /!."> !'.tu..n ~" c Pro l.~' . 
VV~" DD1 v"- 'V L --, 
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~ACOBS~ 
CALL IN NUMBER: 
PARTICIPANT CODE.: 

Event Samples Analytical 
Collection Test ing 

Marsh Island Verification/Confirmatory 8/30/17 lA 
Sampling 9/1/17 lA 

9/12/17 lA 
9/13/17 lA 
9/15/17 

Aerovox Passive Sampler Survey 8114/17 Congener 

Area C groundwater sampling Late Oct/Early PCBs, 
Nov VOCs ... 

'!A Sampling LH DMU 33 B -Week of lA 
. '9/25/17 

Aerovox field work . 9/11/1'7 (~. ' 

'{t~~kx 
{ 

v 

Event . Samples Collection Unvaiidated 
Results 

Marsh Island Progress 8/24/17-8/25/17 9/5/17 
Rd 5dayTAT 

Lower Harbor BV Week of 9/25/17 /;:&VL ·erzp fiJI. 
Area C VOC sampling . 8/29/17 

Nfv (Summa) 
Cable Crossing Pre- 9/13/17-9/14/17 9/22/17 or 9/25/17 
. Dredge Round · 
North St Salt Marsh · TBD 

Unvalidated . Validated 
Results results 
8/31/17 . 
9/6/17 
9/17/17 
9/17/17 

. 9/20/17 

. 

~~ r~v--Cf( 01 
" 

Notes 

Project ·Notes . 
1 03 Sawyer Street 

New Bedford, MA 02746 

508·996-5462 

508-996-6742 

www.jacobs.com · 

PCB congener analysis of confirmatory samples from Areas 
Ml3-5 in progress; pre-validated·data should be available 
9/27/17. 

.Verification/confirmatory sampling done with e;xception of Ml-
12 and re-dig areas. Sampling at Ml-12 and some of the re-dig 
areas scheduled for Friday 9/22/17, pending USACE approval. 
PCB congener analysis nearly complete (2 of 3 batches done; 
3nt batch running final dilutions). On track for report dea~line 

EPA (Smith) is working with EPA Lab (Chelmsford) and will 
coordinate with USACE for sampling. Week of Nov 13. EPA 
needs basic well info, screen intervals/depths/etc . 
Verification/confirmatory sampling at MU 33B will be conducted 
once (kedging at this area is complete. On hold . 

/ 

Piston cores collected on 9/11/17 and. transferred to Jacobs · 
(Mike Morris) for processing. Drive point sampling will begin 
nextweek. . 

AIR MONITORING 
Validated Notes 
· results 

rvl v- Completed on 8/25/17, 

It/\ Postponed due to weather. Planning for next week. 
Sampling was conducted on 8/29/17 . 
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CALL IN NUMBER: 
PARTICIPANT COPE: 

Action 
Aerovox 21e Project - Phase 1_11 · 

RAP 
City of New Bedford Update 

Booster Pum_Qlease Payment 
Disposition of Artifacts 

CoNS Mayor Vi~it . 
Public Meeting · 

Notification of the start of dredging 

Small ~roup 

RAC cost reporting 

Communications Plan Meeting 

Risk Matrix Meeting 

UH Subtidal 

CPM Schedule 

. 
Intertidal LH/UH· 

. . 

lntertidai.UH 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

MEETINGS/OTHER ACTIVITIES 
Date ' Notes·. 

Ongoing Reviyed Phase Ill submitted June 30. Comments were submitted to MassDEP on 9/8/17. 
. q_ · ?K . 

Ongoing Mee1 ing with the CoNB 10/18/17 @ 2:00 PM. 
Monthly . Lease payments are made by check·. 

TBD PAL sent letter to State requesting release of artifact to project Need feedback for MHC on 
storage. 

· Week of 101-17/17@ 2:30 
"'e'e"'~eP e~ January DateTBD. 

Next 2 weeks Dave L will send an e-mail notification . . . 

. PLANNING MEETINGS -
Topic Dare of Attende~s -

l Meeting/Call 
Update costs and 9/27/17@ Lederer, Qickerson, iorio, Coleman, Rezendes (opt). Mangelson, Esten, Fox, B. 

expenditures and cost 10:00 Anderson, Hutchinson, Fallin, SES, Craffey, Waldeck. Jacobs (Beth) to send 
breakout by years with .out meeting invites. Typically every 4th Thu. . 

latest sched~:~le 
Discuss TOC developed ( 

by Jacobs (Lonnie) 
Disc_uss TOC developed .. 
by Jacobs (Fallin) 

-
Confirmatory Sampling, Wed, 10/4/17 Lederer, Iorio, Esten; Lally, Rigassio Smith, Lu, Blqunt, White, Craffey, Waldepk 

. data-gaps, SWAC Curve, @ 10:00 . 
Lally SWAC memo 

Sequencing Wed, Lede~er, Dickerson, Iorio, Coleman, Rezendes (opt), Mangelson, Esten, Fox, 
10/11/17@ Gouveia, Rigassio Smith, Anderson, Fallin, SES, Craffey, Waldeck . .:Jacobs 

10:00 (9eth) 'to send out meeting invites. Wlll be added to the.Cost, Risk, 
Communications meeting eventually 

Continued planning for 'Thurs, Dic~erson , Iorio, Esten, Bfour:~t, Rigassio Smith, Gaynor, White 
work including properties 10~19/017@ ' 
that received EPA letter . 2-3:.30 
Agenda by Dickerson Weekly, Tues Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, Sills, 

. @2:30 ·w hite, AECOM; Craffey, Waldeck , · 
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~ACOBS~ 
CALL IN NUMBER: 
PARTICIPANT CODE: ' . 

Hybrid Dredging Agenda· by Mangel son 

LH Cashman Agenda by TR 

Aerovox Interim Cap Agenda by Iorio 

CONConfirmatory UH-East UH East - consensus on 
Intertidal approach I 

CDNConfirmatory UH-West c-. uH.West- consensus on 
Intertidal approach 

Weekly, Wed 
_@_ 1:00' 

Weekly, Thurs 
@ 11:00 

Weekly, Thurs 
at 1PM 

TBD 

Project Notes -
103 Sawyer Street 

New Bedford: MA 02746 

508-996-5462 

508-996-6742 

www.Jacobs.com 

Lederer, Iorio, Mangelson, Esten, Gouveia, SES, AECOM, Craffey, Waldeck .. 

Rezendes, Lederer, Smith, Cashman, Iorio, Esten, AECOM 

Dickerson, Wolf, Groh-er, Rigassio Smith, Anderson, Morris, Gouveia, Lally, 
White. 
Dickerson, Iorio, Esten, Gouveia, Rigassio Smith, White, MADEP. 

Dickerson, Iorio, Esten, Gouveia, Ri!;!assio Smith, White, MADEP. 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 
Parcel or Name of Owner Right of Entry Need Date Task Notes 

Upper Har.bor Access Road~ TBD . Intertidal RoQichaud access agreement still pending. 
Robichaud TB.D Archeology E~A (Dickerson) has submitted letter to· the property· owner's son. 

' He has indicated he will· take care of it. EPA (Dickerson) still has - - not had a r:neeting with the Robichaud family on this_ issue. 
. Meeting 1 0/17/17 at 11 am, 

17-1 and 17-3/Mike Panagakos "'- TBD Subtidal/1 ntertic;fal· EPA (Lederer)·has t1,1rned over the matter of ROE to EPA's legal 
staff for resolution. Attorney for EPA sending correspondence 

' 
DELIVERABLES 

. No. Document ~~. .. """ · Organization Submit Date Comments Reviewers Notes 
r- . . ( Due ' 

Ji ·Comprehensive Plan,. Draft · Jacobs 6/30/17 8/22/17 . Lederer RCL due date· is pending discussion 
.....- RCL Due: TBD Dickerson with USAGE/EPA to resolve specific 

' 
~arczyski comments. Discussion with USAGE 

'") Rezendes (Iorio) and Jacobs (Rigassio Smith) 
.. , 

Coleman on RTC questions. Jacobs to discuss . 
Mangel~on outstanding EPA questions tOday. · ~ 

Iorio 
Esten 
Lally 

.. MADEP -
/ 

J2 Archeological Disposition Jacobs; CR, Draft: 4/20/17 ' Comments Lumina Comments frpm Lumina by the end of 
Spreadsheet Draft PAL RCL Due: TBD Due: TBD the month. ·In addition, PAL sent a .. 
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CAL.L IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization Submit Date 

. 
. .· 

. 
.. 

J3 North St Salt Marsh (Miguel), Draft Jacobs · Draft: 7/20/17 
RCL Due: TBD 

J4. APP Jacobs . Draft: .7/26/17 
RCL : 9/14/17DF 

9/14/17 
J5 QAPP 

. . 
'Jacobs Draft: 7/19/17 

RCL.Due: 9/11/17 

J6 Aerovox FSP 'Jaco6s Draft: 7/17/17 
RCL: 8/23/17 

.. 
< 

-· 
J7 Shipw~eck 2 Summary Report Jacobs Draft Due: TBD 

. 
' 

J8 Intertidal Draft Generic Work Plan Jacobs Draft Due: 10/9/17 .J 

J9 Areas I, N, and 0 Draft Work Plan Jacobs Draft Due: TBD 
A1 . 'Sediment FSP AECOM Draft Final Due: 

9(25111. 

6 

Comments Reviewers 
. Due 

Comments: Dickerson 
TBD .Esten 

.. Mangelson 
Penko 

MassDEP 
Back-check . Mangelson .. 
Due: 9/28/17 Safety 

Comments: ~ewis 
8/23/1'7 - EPA Lab 

Baek-check 
Due:.S/25/17 · 
Comments: Dickerson 

8/9/17 · · Iorio 
Back-check · MassDEP 
· Due:. 9/6/17 Lewis 

Groher 
Wolf 
White 

I' 
n. . . ' (' 

P bWOfM., ... LA viA1 . vwt. 
v 

Lederer 
Lewis 

' Est en 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.<;om 

Notes 

letter. to the EPA on the proposed 
transf~r of artifacts to the Area C 
facility. Jacobs (Mark) needs 
direction on how the artifacts should 
be stored. The EPA (Lumina and 
Lederer) will discuss final disposition 
with.MHC . 
Thiessen polygon and new contollr 
analysis to be discussed on Thurs. · 
9/21 /17. 

... 

Backcheck is done.· Should be out. 
Draft Final in r:Jext couple days. 

Receiyed comments from EPA Lab. 
Call with USACE (Lewis) and Jacobs 
(Fallin) to ·discuss comments. Red · 
line strike out oii 291

h. · 

Waiting cin backcheck from USACE 
(Lewis and Groher). 

DSRA is cataloging_ debris .in Sept, 
so the draft report due date cannot · 
yet be projected. 
On track. . 
AECOMresponse ~o RCL backcheck 
complete. -
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. .JACOBS~ 
tALL .IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization 

A2 Water Quality FSP AECOM 

A3 Sediment SOPs AECOM 

A4 UFPQAPP AECOM 

A5 Database transfer AECOM 

A6 Dafa Management Plan At:: COM 

A? WQM Addenda - UH. AECOM 

A8 WQM Addenda - LH AECOM 
A9 Sed Confirm UH Addendum AECOM . 

. 
A10 Sed Confirm LH MU33-37 AECOM 

Addendum 

A1 1 Intertidal Addendum AECOM 

B1 UH Hydrodynamic Survey Data Battelle 
· Report 

:;f .-: tv~ GK Ol{ '1b 
B2 Aerovox Passive Sampler Data Battelle · 

Report ~ 
rn.t~J'? 
v v '__.) 

/ 

Submit Date Comments 
Due 

Draft Final Due: 
9/22/17 

Draft Final Due: 
9/25/17 
9/6/17' 

, . 
9/20/17 

9/30/17 . 

9/13/17 . 9/27/17 

Draft Due: 9/26117 9/29/2017 

Draft Due: 9/26/17 9/29/2017 
TBD 

Draft Due: 9/26/17 9/29/201 7 

'· 

· Draft 10/13/1 7 10/20/17 

9/20/17 

::1&~/'J. (2of fL:1 f\J(}l 

10/13/17 

Reviewers 

Lederer 
Lewis 
Esten 
Lewis 

" Est en 
Lewis. 

Conlin (EPA) · 

Esten 

Esten 
Esten 

Esten 

Esten -

Wl'- . 

Project Notes 
103 Sawyef Street 

New Bedford. MA 02746 

508-996-5462 

508-996-6742 

www.lacobs.com 

Notes 

AECOM response'to RCL backcheck 
complete. 

AE~OM response to RCL backchec~ 
complete. 
Waiting for cemments (interim 
approvals may happen next week). 
AECOM to be up and running the · 
EM IS database and website by 9/30. 
Sub 9/13, comments due 9/27, 
pending info submittal from Battelle. 
In progress - recreating field sheets 

'that Battelle used instead of writing a 
full 'addendum. Will include cover 
letter 
Creating field log sheets 
Waiting for (1 ) shape file of 
confirmation locations, (2) dredge 
area shape files (3) grid size _!~om 
eattelle. 
Have Battelle Addendum. Request 
clarification if Battelle has done work 
and if so which locations they 
completed 
Need to know what 

. verification/confirmation Qrids will be 
Current data has been submitted to 
Lally; wave data will be submitted 
after the gauge is recovered. Report 
should be available by end of week. 
PCB ?ongener results for PEDs will 
be provided to the Aerovox small ' 
group when available. on·track 



. . ··.JACOBS~ 

CALL IN NUMBER: 
PARTICIPANT CODE: 

Contract 
Binding rates for 2018 -IDIQ 

RAC T02 (Aerovox Fieldwork, PMC 
disposal, Pipe relocation) 

T02 {2018 Tech Support and O&M Mod) 

RAC T03 (North Street Salt Marsh) 

RAC T03 (Eastern Shoreline) 

· RAC T04 (Areas I, N, and 0 ) 

RAC T05 (Aerovox Interim Cap) 

TERC TO# 1, 6, 7, 8 Incentive Fees 

TERC TO# 1, 6, 8 Closeout 

Document Name 

- Map and associated table 
presenting debris remaining in the 

Upper Harbor following the 
completion of the cable crossing 

debris removal activities. 
UH Intertidal WP 

BtB Subtidal and Intertidal WP 

MU 37C&D 
Aerovox 65% Design WP 

Cell1, 2, 3. 
Sampling sedirY\ent in Cell #1 at 

AreaC 

CONTRACT ACTIONS 
Award Date 

10/31/17. Proposal due on 1 0/10/17 
. 

Proposal submitted on 9/20/17 10/26/17 
I. d l 

12/22/17 Proposal due on 11/13/17 

10/16/17 Negotiations on 9/21/17 

2/9/18 Proposal due on 1-/5/17 

"12/11/17 Proposal due on 12/11/17 
12/2'9/17 ,.. Proposal due on 11/20/17 

TBD . t Paperwork In Contracting for T06. 

Notes 

...,......_ 

~ t'--)~~ 
~- " 

.. 
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~\~ ~I 
"..) 

TBD I Received Jacobs admin costs for closeout. -
FUTURE ACTIONS (No discussion needed) 

Organization Submit Date Comments Reviewers Notes 
Due 

Jacobs TBD · Postponed until UH Subtidal work is 
completed. An As-Built will be submitted. 

Jacobs 10/9/17 From CP Schedule 
11/27/17 From CP Schedule, Will need Buzzard 

Jacobs ~ Bay Coalition group approval for UH 
Intertidal WP. 

Jacobs 11 [27/17 From CP Schedule 
Jacobs· 12/13/17 From CP Schedule 
Jacobs 12/21/17 From CP Schedule 

AECOM 
TBD -
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